

1 BILL NO. S-84-09-26

2 SPECIAL ORDINANCE NO. S- 122-84

3 AN ORDINANCE approving Change Order
4 No. 2 and FINAL for Wallywood Storm
5 Sewer - Resolution #890-1983, with
T-G Excavating, Inc., in connection
with the Board of Public Works.


6 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
7 THE CITY OF FORT WAYNE, INDIANA:

8 SECTION 1. That Change Order No. 2 and FINAL, Wallywood
9 Storm Sewer - Resolution #890-1983, with T-G Excavating, Inc., in
10 connection with the Board of Public Works, for:


11 Change Order #2 and FINAL for Wally-
12 wood Storm Sewer, Res. #890-1983 is
13 necessary because field conditions
dictated that more materials were
needed than were actually necessary;

14 involving a decrease of Two Thousand Two Hundred Sixty-Six and
15 19/100 Dollars (\$2,266.19), all as more particularly set forth in
16 the specifications, which is on file with the Office of the Board
17 of Public Works, and is by reference incorporated herein, made a
18 part hereof and is hereby in all things ratified, confirmed and
19 approved.

20 SECTION 2. That this Ordinance shall be in full force
21 and effect from and after its passage and any and all necessary
22 approval by the Mayor.

23
24 
Councilmember

25 APPROVED AS TO FORM
26 AND LEGALITY

27 
28 Bruce O. Boxberger, City Attorney
29
30
31
32

Read the first time in full and on motion by Henry, seconded by Redd, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ .M., E.S.

DATE: 9-25-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Redd, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 10-9-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~) (~~SPECIAL~~) (~~ZONING MAP~~) ORDINANCE (~~RESOLUTION~~) NO. A-122-84 on the 9th day of October, 1984,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Ray A. E. E. E.
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of October, 1984, at the hour of 11:00 o'clock A. .M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 10th day of October, 1984, at the hour of 2⁰⁰ o'clock P. .M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 2 and Final

Project No. _____

Name of Project: "Wallywood Storm Sewer"

Resolution No. 890-1983

Board Order No. 176-83

Date: _____

To: T-G Excavating, Inc.

(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				2,863.30	
Total Increase					597.11
Net (Decrease) (Increased)				2,266.19	
Contract Price					

The sum of \$ 2,266.19 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price

Current Contract Price Adjusted by Previous Change Order

New Contract Price including this Change Order

\$ 29,613.70

\$ 36,925.90

\$ 34,659.71

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: William Embury Chief Engineer

Date Sept 11, 1984

Accepted by: Thomas M. Stockamp, Pres Contractor

Date 9/7/84

Approved by: _____ City Engineer

Date _____

Approved by: David J. Kier Owner

Date 9/19/84

Attested by: Helen D. Chapman Clerk

Date 9/19/84

ATTACHMENT TO CHANGE ORDER

em Q.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	55± LF	12" RCP Class III P.J.	16.73	920.15	
2	4± LF	18 RCP Class III P.J.	19.67	78.68	
3	41± LF	24" RCP Class, III	24.07	986.87	
4	1± EA	Std. CFW Manhole I-G or B	616.00	616.00	
6	39.5± CY	#73 Stone Backfill	10.37		409.61
7	110± SY	Double Chip & Seal Wallywood Avenue	1.92	211.20	
8	105± SY	Seed and 2" Mulch	0.48	50.40	
11	30± SY	Rip Rap	6.25		187.50
Total Decrease				2,863.30	
Total Increase					597.11
Contract Price				2,266.19	
Net (Decrease) (Increase) XXXXXXXXXX					

Change Order No. 2 and Final

Resolution No. 890-1983

Board Order No. 176-83

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: See Attached Justification

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Allen D. F.

Justification
for
Change Order No. 2 and Final

Wallywood Storm Sewer
Resolution 890-1983 - Board Order 176-83

Item #1, 2 and 3

Final Field Measurements indicate a decrease in the lineal footage of sewer pipe installed from the original engineer's estimate.

Item #4

The location of an existing field tile was such that this manhole could be eliminated with no detrimental effects and also save a considerable amount of money on the total contract price.

Item #6

Field conditions dictated that more #73 stone be used than originally estimated on this project.

Item #7

Actual field measurements indicate a decrease from the amount of double chip and seal originally estimated for this project.

Item #8

Actual field measurements indicate a decrease from the amount of seed and 2" mulch originally estimated for this project.

Item #11

Actual field measurements indicate an increase from the amount of rip rap originally estimated to adequately protect the Spy Run Creek bank from erosion.

BILL NO. S-84-09-26

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 2 and FINAL for Wallywood
Storm Sewer - Resolution #890-1983, with T-G Excavating, Inc.,
in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

THOMAS C. HENRY, CHAIRMAN

MARK E. GIAQUINTA, VICE CHAIRMAN

CHARLES B. REDD

JAMES S. STIER

DONALD J. SCHMIDT

CONCURRED IN 10-9-84
SANDRA E. KENNEDY, CITY CLERK

TITLE OF ORDINANCE Change Order #2 and Final for Wallywood Storm Sewer, Res. 890-1983DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety 154-09-26SYNOPSIS OF ORDINANCE Change Order #2 and FINAL for Wallywood Storm Sewer, Res.890-1983 is necessary because field conditions dictated that more materialswere needed than were actually necessary. T-G Excavating, Inc. is the contractor.EFFECT OF PASSAGE Reduction in cost because less materials were needed.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease \$2,266.19

ASSIGNED TO COMMITTEE _____